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PROGRESS SUMMARY OF VITAL RECORDS MICROFILM PROGRAM

Cumilative thru 27 Teb, 1951

A, Office of Collection and Disseminstion

1. Biographic Register - 282,787 frames Initial project 1007
complete. File is
brought up-to-date
every six months,
Estimated number of f{rames
per increment: 60,000,

2, Grehplcs Replster - 165,533 frames Initial project 13%

complets. An additional
500,000 fremes are to be
f1ined fron the Mester
Photograph File beginning
8 Mareh 1951, Completed
file to be brought up-to-
date every six months.
Bstimated nomber of frames
per increment: 25,000,

3, Industrial Register - 426,20 frames Initial project o002
complete, 177,204 frases
of the total are continua=-
tion, File is brought up—~
to-date every day,
Approximately 10,500 fremes
are filmed esch month.

TOTAL - 874,524 frames OCD 72 % complete

{

B, Office of Selentific Intelligemce 41,861 frames Initial projeet 100 £
complete. Pile is brought
up-to-date every six montha,
Estizated mumber of frames

per increments 1,200,

TOTAL - 41,841 frames OSI 100 % complete
G, Administrative Of“ices
1, Leral Staff - €75 frames  Initisl project 100 %

complete, Will be brought
up-to~date as necessary.
Ko estimate of number of
fraz-s to be filmed in the
future.

29,634 frames Initiel projest 100 %
complete. Approximetely
10,000 frames will be
filmed on 3 March to bring
e nart of the file up-io-
date., Entire fiie is
brought up-to-iate every
six months, Filming of
?irst inerement to begin
1 April. Yo estimmte of
mmber of franes per
increment,

2, Inspection and Security”

3, TFiscal Division -~ 101,549 frames Initial profest 100 %
complete, 140,000 frazes
expected in the near future,
File is brought up-to-date
svery six months, Estimated
nunber of frames per incrementi
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PROGRESS SUHMARY OF VITAL RECORDS MICROFILM PROGRAM

Cumulative thru 27 Teb. 1951

4. Personnel Nivision

5. Procursment Division

- 700 frames

- no filming done

TOTAL = 132,558

0ffice of Reports and Estinates

Office of Research and Neports
1, Map Intelligence

0ffice of Operntors

1. Contact
Office of Special Ope-~tions

{ffice of Policy Coordinstion

"

- 140,354 frames

- 3,000 frames

200 frames

no filming dones

- 8,000 frames
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Initial project ;@_g
complste,

Projected project of
125,000 fromes, File
to be brought up-to-date
every dsy, Estimated
number of frames ner
month: 1,000,

A0 100 2 complete.

Initial project
300 3 complete,

Initial project
100, % complete,

Init4al project
120 ¢ complate,

Projected project of
18,000,000 frames,

Initial project 100 %
complete., Tile to be
brought up-to-date
every four months,
Estirated number of

frames per increment: 5,000,
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